
MEETING MINUTES 
June 4, 2009, 10:00 AM- 1:oo PM 

Caltrans Headquarters, Conference Room 2116, 
1120 N St., Sacramento 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and Bimla Rhinehart 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Ade Akinsanya, Mike Forner, Michele DiFrancia, Steve Hulsebus, 
Beatriz Lacson, Rick Land, Peter Lee, Brian Maroney, Effie Milionis, Bart Ney, 
Dina Noel, Gary Pursell, Bijan Sartipi, Pete Siegenthaler, Jon Tapping, Ken 
Terpstra, and Jason Weinstein 
Part-Time Participants, ABF: Mike Flowers, Doug Fuller, Don Jones, Bob 
Luffy, and Peter van der Waart 
Part-Time Participants, TYL/MN: Alvaro Piedrahita, Bob Nichol, Dennis Jang, 
Marwan Nader, Al Ely 

Convened: 10:20 AM 

Items Action 
1. CHAIR'S REPORT 

• Will Kempton, the Chair, 
acknowledged with thanks the Rosa 
Parks Diversity Award that Caltrans 
received from the Women's 
Transportation Seminar (WTS). He 
also expressed pride in the Caltrans 
bicycle commute miles pledge that 
won it the May Million-Mile Month 
competition, beating all other 
agencies. 

• The Chair reported that the current 
budget situation is the worst the 
State of California has ever been in. 
o The State Highway Operations 

and Protection Program 
(SHOPP) will be cut in halffrom 
$2.2B to $1.1B, against a $6.2B 
need. 

o The recent defeat of the budget 
initiatives at the polls has left the 
two- ear bud et, balanced as of 
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(continued) 

Items Action 
February 2009, with a $24B 
deficit. 

o While this project is not affected, 
there are serious problems down 
the road, e.g., lack of a stable 
funding source, that do not bode 
well for State transportation. 

2. TBPOC I ABF I TYLMN Discussion 
• The Chair welcomed the ABF and TY 

Lin I Moffatt & Nichol (TYL/MN) 
guests to the meeting. 

• Tony Anziano noted that this is the 
first time the principals of ABF and 
TYL/MN are meeting together, and 
distributed, for review and 
discussion, charts developed by 
Team China on SAS Fabrication 
Status, May 29, 2009, East End 
Detailing projections (June 2nd 
2009), and East End Shop Drawings. 
He also announced that CCO 108 
was ready for ABF signature (CCO 
108 handed to Mike Flowers for ABF 
action). 
o Tony Anziano indicated that 

there continues to be schedule 
challenges. 

o Mike Flowers (ABF) reported 
that the first shipment should 
arrive in late July, (instead of the 
June date announced at last 
month's TBPOC meeting), due to 
weld problems caught by the 
green tag process. 
Y Per Bob Luffy (ABF), there is 

no indication that subsequent 
shipments will be affected by 
this delay. 

o The TBPOC expressed concern 
over the lateness of this problem 
discovery, right before shipment, 
which does not inspire 
confidence. 

o ABF is in communication with 
ZPMC's top management to 
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(continued) 

Items Action 
address cultural challenges and 
audit QC reports to ensure that 
the quality process is working 
and no further delays are 
experienced. 

o TYL/MN described the shop 
drawing process and pointed out 
that mitigation measures are 
addressing fabrication concerns 
and ensuring that design 
expectations are met. 

o All else being considered 
(fabrication of sections 13 and 14 
elsewhere, changing sequence of 
placement, adding design 
personnel in Vancouver, etc.), it 
was concluded that staying the 
course makes the most common 
sense. 

o While there have been dramatic 
improvements in the past six 
months and all possible 
acceleration efforts are being 
performed, constraints continue 
to impede the shop drawing 
approval process. 
~ Bob Luffy assured the TBPOC 

that there would be an 
improvement in the schedule 
end date if the liability issue 
were addressed. 

3· CONSENT CALENDAR 
• Andy Fremier presented items 3a 

and 3b below for TBPOC approval. 
a. May 7, 2009 TBPOC Meeting 

Minutes 

b. May 19, 2009 TBPOC Conference 
Call Minutes 

c. YBITS Addendum #4 
• Tony Anziano requested formal 

TBPOC approval for YBITS No. 1 
Addendum #4, which informs all the 
bidders about the revised bid 
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• ABF and TYL/MN to develop 
recommendations on how to 
address the liability issue, and 
what they would require to 
accelerate the schedule, for 
presentation to the TBPOC via 
conference call in ten days. 

• The TBPOC APPROVED the 
consent calendar items, as 
presented. 
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(continued) 

Items Action 
opening date of December 15, 2009. 
o The TBPOC, at its May 7, 2009 

meeting, approved extending the 
YBITS No. 1 bid opening date 
from July 14, 2009 to December 
15,2009. 

d. YBI Detour Contract Change Orders 
(CCO's) 
I) CCO 129, S2 (for information 

only)- $1,177,000 for final 
incentive payment to accelerate 
the truss erection work. 

2) CCO 140, S1 (for information 
only)- $300,000 for final 
incentive payment to accelerate 
the truss fabrication work. 

3) CCO 141, S1- $1,50o,ooo for the 
total incentive payment to the 
contractor for building the Frame 
1 bent cap superstructure. 

4) ceo 153 - $2,389,940 for the 
cost of constructing the East Tie
In concrete deck. 

5) CCO 166, S1- $9oo,ooo for the 
total incentive payment to the 
contractor for fabrication of the 
skid bents. 

6) ceo 171- $10,147,370 for the 
cost to roll out the existing YB4 
Span and roll in the new East 
Tie-In structure. 

7) ceo 184 - $3,000,000 for partial 
payment of cost incurred as a 
result of design changes 
impacting the shop drawings 
needed to fabricate the East Tie
In steel truss. 

8) ceo 186 - $2,635,910 for traffic 
management systems cost during 
the four-day Labor Day weekend 
Bay Bridge closure and traffic 
switch onto the YBI Detour. 

4· PROGRESSREPORTS 
a. Draft May 2009 Monthly Progress 
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(continued) 

Items Action 
Report 

• Andy Fremier presented, for TBPOC 
approval, the May 2009 Monthly 
Progress Report, final copies of 
which were handed out. 

5· PROGRAMISSUES 
a. PMT Efficiency Recommendations 
• The TBPOC and PMT convened after 

the meeting to discuss this item. 

b. Communications Plan Update 
• Bart Ney (PIO) presented, for 

TBPOC information, the highlights 
of the past three months and 
anticipated activity throughout the 
summer leading up to the Labor Day 
weekend closure of the Bay Bridge. 
o Topics covered included 

education outreach, milestones, 
online communication, awards, 
tours, small business, World 
Expo 2010 (Shanghai). 

• A six-point East Tie-In messaging 
plan was presented for TBPOC 
approval. 
o When asked about the level of 

public acceptance on the four
day bridge closure, the PIO 
indicated that the public appears 
to have an understanding of the 
closure and commute impacts. 

o As we get closer to the date and 
wind statistics and analyses are 
more defined, an announcement 
about exact scheduling for the 
four-day closure will be made. 

o In order to avoid confusing the 
public, the TBPOC agreed that 
the Contingency Plan (see item 
6a2 below) should be addressed 
only upon inquiry. 

o The PIO confirmed that the 
message to the public is that the 
reduced speed limit of 40 mph on 
the YBI Detour will be 
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• The TBPOC APPROVED the 
May 2009 Monthly Progress 
Report, as presented. 

• The TBPOC APPROVED the 
East Tie-In messaging plan, 
with instructions to focus on 
the four-day Labor Day 
weekend bridge closure and 
relegate the contingency plan 
(Point #6) as a talking point. 

• The PIO to inform Mark Desio 
( Caltrans External Affairs 
Deputy Director) about 
tomorrow's press release on 
the four-day closure. 
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(continued) 

Items Action 
permanent. 

o We will know no later than July 
1st if BART is headed toward a 
strike, which could impact 
availability of transportation 
options during the Labor Day 
weekend bridge closure. The 
consensus was to let it take its 
course. 
'Y The Chair was requested to 

raise the BART issue with the 
Governor. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 

a. Yerba Buena Island (YBI) Detour 
1) East Tie-In (ETI) Update 
• Tony Anziano reported that ETI 

work is progressing and is 
expected to be completed in time 
for the Roll-Out I Roll-In (RORI) 
operation during this year's 
Labor Day weekend. 

2) ETI Contingency Plan 
• Tony Anziano presented, for 

TBPOC approval, the ETI 
Contingency Plan for an SFOBB 
weekend closure from 
Wednesday night, 9/09/09 at 8 
PM through Monday, 9/14/09 at 
5 AM, should the scheduled 
Labor Day weekend bridge 
closure (9/3/09, 8:ooPM-
9/8/09, s:oo PM) be aborted. 

o A draft C. C. Myers East Tie-In 
Roll-Out/Roll-In Work Schedule 
for Weekend Full Bridge Closure 
was handed out. 

o It was noted that once the RORI 
work is started, the only option is 
to finish no matter how long it 
takes. 

o The TBPOC suggested that an 
early call be made should known 
weather conditions preclude a 
Labor Day weekend bridge 
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• The TBPOC APPROVED the 
ETI Contingency Plan, as 
presented. 
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(continued) 

Items Action 
closure. 

3) YBI Detour Budget Change 
• Tony Anziano presented, for 

TBPOC approval, an increase in 
the approved construction 
contract budget of $so.6 million, 
for a total approved budget of 
$492.8 million. 

o The increase is within the 
project's risk management 
allowance. 

4) YBI Detour Completion Date
ceo 91, S2 

• Dina Noel presented, for TBPOC 
information, CCO 91, S2, 
(currently in final negotiations 
with the contractor), which will 
be ready for TBPOC approval 
next month. 

o The CCO extends the contract 
completion date to December 10, 
2010. It will also resolve all open 
deferred-time CCO's. 

b. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) YBITS 1 Addendum No. 5 
• Tony Anziano presented, for 

TBPOC approval, Addendum No. 
5, which lists 23 separate items 
that cover approximately 186 
plan sheet revisions, for an 
estimated cost of $4,861,000. 

o Two more addenda after this are 
an tici pa ted. 

o The Addendum No. sletter was 
handed to Steve Heminger for 
BATA action. 

c. Oakland Touchdown (OTD) No.1 
Update 
• Tony Anziano reported that the 

project is proceeding well, and 
summarized the highlights of the 
Westbound and Eastbound work 

o Given the current ro ress, the 

• The TBPOC APPROVED the 
YBI Detour budget increase of 
$so.6 million for a total 
approved budget of $492.8 
million, as presented. 

• The TBPOC APPROVED 
YBITS No.1 Addendum No.5, 
as presented. 
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Items Action 
project may be completed in 
early April2010 ahead ofthe 
scheduled May 2010 contractual 
completion date. 

7 OTHER BUSINESS 
N/A 

Adjourned: 1:ooPM 

MEETING MINUTES 
June 4, 2009, 10:00 AM-1:ooPM 

Caltrans Headquarters, Conference Room 2116, 
1120 N St., Sacramento 

APPROVED BY: 

BIMLA G. RHINEHART, Executive Director 
California Transportation Commission 
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